
 

Yuba Region IRWMP Update Planning  
Grant Application  80  
September 2010  

 

8 Schedule 

For simplicity, the program schedule shown for the primary tasks in Figure 8-1 is referenced 
in months from the date of award of funding. The PSP states the notice of award is 
anticipated for December of 2010, so our project start date would be January 2011. 
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Task 3 - Review and Formalize Governance
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M RWMG Meetings and Workshops

D Draft IRWMP for RWMG
P Public Draft  IRWMP
F Final IRWMP
A Adopt Final IRWMP

Task 1- Project Management

Task 2 - Public Involvement Process and Meetings

Task 4 - Update Plan

Task 5 - Draft IRWMP for RWMG

Task 7 - Prepare Final IRWMP

Task 6 -  Draft IRWMP for Public Review
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The 12-month duration of the project will culminate with formal adoption of the IRWMP 
presumably in time for a subsequent round of Proposition 84 IRWMP Implementation Grant 
funding cycle. 

The project schedule includes the estimated delivery dates and meeting schedule.  These have 
been developed together to reduce the number of meetings, and maximize the content of each 
meeting by aligning the meeting dates with key decision points in the project schedule.


